
of* . « -maximis, inc.
9041 Executive Park Drive

Suite 401
Knoxvllle. TN 37923
(615) 691-5052

^ u „«-,«,•,« Fax (615) 691-6485October 10, 1992

VIA FACSIMILE AND CERTIFIED MAIL

Mr. Cesar Lee (3HW21 CL)
United States Environmental Protection Agency
Region III
841 Chestnut Building
Philadelphia, PA 19107

Reference: Novak Sanitary Landfill Site
September 1992 Monthly Progress Report

Dear Mr. Lee:

Pursuant to the Administrative Order by Consent, enclosed are three (3) copies of the monthly
progress report for the Novak Sanitary Landfill Site for September 1992.

If you or your staff have further questions concerning this report, please contact me at (615) 691-
5052. Thank you for your assistance.

Best regards,
de maximis, inc.

Ma/k A. Travers
Senior Project Director

MAT/mdm

Enclosures

cc: Lawrence W. Diamond, Esquire, Hannoch Weisman
Julie Parker, Esquire, Hannoch Weisman
Meg Mustard, PADER
Mike Heffron, Dynamac Corporation
Joseph Keller, Geraghty & Miller, Inc.

nie:mprsep.92/dsk:2/3009-07
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de maximis

Page 1 of 1 ' October 10, 1992

MONTHLY PROGRESS REPORT
de maximis, inc.

PROJECT NAME; Novak Sanitary Landfill Site
South Whitehall Township, Pennsylvania

TIME PERIOD COVERED: September 1992

ACTIONS TAKEN TOWARD COMPLIANCE WITH ROC/PLANS AND PROCEDURES
COMPLETED;

Preparation and submittal of monthly progress report
for August 1992. The monthly progress report was
submitted on September 10, 1992.

Received U.S.EPA comments regarding the remedial
investigation and feasibility study reports on
September 25 and September 28, 1992.

ACTION ITEMS FOR FOLLOWING MONTHt

Revision of the Remedial Investigation and Feasibility
Study reports in consideration of the U.S.EPA comments
to the same.

ANTICIPATED DELAYS/PROBLEMSI

- None anticipated.

RESULTS OF SAMPLING/TESTING:

None this period.
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